Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14530-13-000-0 Estimate Number: 0002 Pay Period: 11/20/2014
to 12/11/2014

Contract Location: Time Allowed: 661  Days
SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD. Elapsed Calender Days: 490 Days
Percent Time: 74.13
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 04/19/2013
6555 MCDONOUGH DRIVE Date Awarded: 05/03/2013
Date Contract Executed: 07/24/2013
Date Notice to Proceed: 08/09/2013
NORCROSS GA 30093 Date Work Began: 09/29/2014
Phone: (770)982-1905 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,114,678.92 Counties:
Original Contract Amount $1,099,970.92 Cobb
Funds Available $945,199.42
Percent Complete 15.20%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009211 $1,114,678.92 $1,099,970.92 $945,199.42  15.20% $94,558.45

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14530-13-000-0

Georgia Date: 01/07/2015
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0002 Pay Period: 11/20/2014
to 12/11/2014

Project Number:

Federal State Project Number:

0009211 SR 280 (SOUTH COBB DR)

CSCMQ-0009-00(211)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$135,583.60 $59,936.84 $75,646.76

$33,895.90 $14,984.21 $18,911.69

$169,479.50 $74,921.05 $94,558.45

$0.00 $0.00 $0.00

$169,479.50 $74,921.05 $94,558.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$169,479.50 $74,921.05

$94,558.45

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14530-13-000-0 Estimate Number:

0002

Date: 01/07/2015
Page 3 of 5

Pay Period:

11/20/2014

to 12/11/2014

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
43218.000 .067
317 $2,895.61 $13,700.11
CSCMQ-0009-00(211)
0010 210-0100 GRADING COMPLETE - LS 1.000 .200
273736.000 150
.350 $41,060.40 $95,807.60
CSCMQ-0009-00(211)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,831.000 34.510
16.000 1,110.240
1,144.750 $17,763.84 $18,316.00
0020 318-3000 AGGR SURF CRS TN 100.000 .000
16.000 39.200
39.200 $627.20 $627.20
0090 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 2,920.000 .000
13.000 791.000
791.000 $10,283.00 $10,283.00
0105 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 20.000 .000
135.000 4.000
4.000 $540.00 $540.00
Category Amount: $73,170.05 $139,273.91
Category Number: (0020 DRAINAGE
0125 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 804.000 .000
26.000 312.000
312.000 $8,112.00 $8,112.00
0130 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 28.000 .000
35.000 30.000
30.000 $1,050.00 $1,050.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14530-13-000-0 Estimate Number: 0002

Date: 01/07/2015

Page 4 of 5

Pay Period: 11/20/2014
to 12/11/2014

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0140 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 1.000 .000
310.000 1.000
1.000 $310.00 $310.00
0160 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 3.000 .000
150.000 .500
.500 $75.00 $75.00
0170 668-1100 CATCH BASIN, GP 1 EA 11.000 .000
2000.000 .750
.750 $1,500.00 $1,500.00
0180 668-4300 STORM SEWER MANHOLE, TP 1 EA 2.000 .000
1550.000 1.000
1.000 $1,550.00 $1,550.00
0185 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 6.000 .000
125.000 5.890
5.890 $736.25 $736.25
Category Amount: $13,333.25 $13,333.25
Category Number: 0040 TEMPORARY EROSION CONTROL
0325 163-0240 MULCH TN 29.000 .000
215.000 7.953
7.953 $1,709.90 $1,709.90
0330 163-0300 CONSTRUCTION EXIT EA 4.000 .750
600.000 .750
1.500 $450.00 $900.00
0340 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 290.000 214.500
RAW CHECK DAM 3.000 30.000
244.500 $90.00 $733.50



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14530-13-000-0 Estimate Number: 0002

Date: 01/07/2015

Page 5 of 5

Pay Period: 11/20/2014
to 12/11/2014

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0380 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 .000
100.000 1.000
1.000 $100.00 $100.00
0385 167-1500 WATER QUALITY INSPECTIONS MO 22.000 1.000
150.000 1.000
2.000 $150.00 $300.00
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 5,112.000 2,628.750
2.250 69.000
2,697.750 $155.25 $6,069.94
Category Amount: $2,655.15 $9,813.34
Category Number: (0060 SIGNAL
0450 639-1240 TREATED TIMBER POLE, CL 2,40 FT EA 3.000 .000
1800.000 3.000
3.000 $5,400.00 $5,400.00
Category Amount: $5,400.00 $5,400.00
Project Total Amount: $94,558.45 $169,479.50



